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BIWO6 Paper

 Fermilab Main Injector Beam Position
Monitor Upgrade

- Lots of authors

+ Outline

- Introduction
- Operational Requirements - Dave

- Description of upgraded system -
Manfred/Peter

- Performance - Rob K.
- Conclusion

* First draft soon. Lots of opportunities
to comment



What's Left?

» Finish acquisition of hardware.

- Test all hardware.

» Construct and test full systems:
- MI10,20,30,40,50,60S,60N

* Finish software
» Install and commission full systems

- Document

* Closet out project



Schedule

- Would like to have all hardware and
software ready when the shutdown
ends.

» Installation and commissioning as
soon as MI gives the go-ahead.

* We will track activity to help keep
everyone informed.



TeV BPM Schedule
Actual and “planned”

Humber of Houses

Commissioning of Houses - Complete as of 5123105
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